

# RapidRamp™

## Integrated Ramp Management

### Reduce the time and cost to ramp fabs

Bridge the “construction to production gap.” Manage all contractors and suppliers based on the critical path to production wafers out. Eliminate built in communication delays, and bad hand-offs. Never see idle resources on the job site again. With RapidRamp you spend less time figuring out what is going on, and more time doing something about it.

### Approach “Speed-Flexibility-Execution.”

Confoe analyzes your business needs, industry environment, and core business processes. We quickly customize a solution that fits your market and your culture. Our bias for action means that results will be rapid, measurable, and repeatable.

RapidRamp improves job productivity for contractors and suppliers alike, resulting in real cost and cycle time reductions for the fab owner. With Confoe’s methodology, all activities are synchronized and aligned based upon the critical path to wafers out. Because everyone operates in the virtual “one plan environment”, complex interactions between contractors, suppliers, and logistics are comprehended in real time reports and daily work records. Contractors and suppliers can coordinate work on utilities and process tools in parallel, when required, without unnecessarily expediting work that does not affect wafer starts.


We are experts in business alignment and performance management. We have rapidly implemented this methodology across Asia, Europe, and the United States in both small and large organizations.

### Key Features and Services

- “One Plan Environment” integrates all organizations, contractors and suppliers in one plan
- Secure, compartmented, information management via global web access
- Daily status updates, work plans and pass down reports
- Scalable support from automated cross-project platform status links, to turnkey fab moves and ramps

### Key Benefits

- Right information, real time, on a need to know basis dramatically improves management productivity and resource utilization
- Critical path management to production wafers out reduces the spike in contractor headcount during the hook-up phase
- Reduced time and cost to ramp




### RapidCap Web Portal

Provides secure project communication, actionable status updates and reports for all stake holders on a need to know basis.



### Secure Collaboration

Secure collaboration focused on production wafers out



### Resource Trans-Mgt.

Reduces the resource spikes typical of the hand-off from facilities to module management